Clatsop County Jail - Three Week Construction Schedule

Tue 4/6/21
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ID Task Name Duration Start Finish 21 Apr 5, 21 Apr 12, 121 Apr 19, 21 Apr 26, 21 May 3, 21 May 10, '21 Ma
TIFiss MFT‘W‘T‘F‘S‘S‘MFT‘W‘T‘F‘S‘S‘MFT‘W‘T‘F‘S‘S‘MFT‘W‘T‘F‘S‘S‘M‘T‘W‘T‘F‘S‘S‘M‘T‘W‘T‘F‘S‘S‘M T
1 | Existing Building 13 days Mon 4/5/21 Mon 4/26/21 I 1
2 Area A Select Demolition 8 days Mon 4/5/21 Thu4/15/21
3 Area B Select Demolition 8 days Mon 4/5/21 Thu 4/15/21
4 S.0.G. GPR Scan and Demo 1 day Wed 4/21/21 Wed 4/21/21
5 ? Engineer Visit ? 1 day Mon 4/26/21 Mon 4/26/21
6 ? Pick Up Building Permit ? 1 day Mon 4/12/21 Mon 4/12/21
7 | New Building 25 days Mon 4/5/21 Mon5/17/21 I
8 Safe Off MEP to S. & W. Bldgs. 6 days Mon 4/5/21  Tue 4/13/21
9 Rip Rap Truck Entrance/Fence Demo 2 days Tue 4/6/21 Wed 4/7/21
10 South Building Demo Complete 4 days Mon 4/5/21 Thu 4/8/21
1 West Bldg Demo to Slab Level 4 days Mon 4/12/21 Thu4/15/21
12 Courtyard Underground MEP Demo 3 days Tue 4/6/21 Thu 4/8/21
13 S.0.G. Rock Section Install 3 days Mon 4/12/21 Wed 4/14/21
14 Install Courtyard Storms 5 days Mon 4/12/21 Mon 4/19/21
15 Courtyard Crane Road 3 days Tue 4/20/21 Thu4/22/21
16 Pile Pre-work/Work Table 4 days Mon 4/26/21 Thu 4/29/21
17 Drive Piles 9 days Mon 5/3/21 Mon 5/17/21
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